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1960's
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Potentially Major
Unknown
Onshore/Non-transportat ion
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materials by John-Manville
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US ENVIRONMENTAL PROTECTION AGENCY

On Scene Co-Ordinator:
Paul R. Groulx
W. Randy Rice

US ARMY CORPS OF ENGINEERS:

(Lexington, MA) (617) 860-4308
(Lexington, MA) (617) 860-4623

Project Engineer:
Paul Battista (Nashua field Office) (603) 886-5124
Robert Marshall (603) 886-1539

(Fort Devens, Avon, MA) (508) 772-0159

Project Manager:
Tony Riccio (Waltham, Ma.) (617) 647-8605

NOTE: The US Army Corps of Engineers is providing the on site field
construction oversight during the field activities.

I. Background:

The Pine/Nowell Street asbestos waste site is a 3/4 acre tract of
residential land located in Nashua, New Hampshire. The majority
of the site is a city owned property lot predominately wetland.
Two single family homes are located on the site. Salmon Brook
flows along the southern border of the site. A nursery school is
located 200 feet away from the site perimeter.

Waste deposit was deposited as fill in large quantities in the
1960's. The site consisted of various forms of friable waste
asbestos containing materials (ACM).
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On May 1, 1987 the US Environmental Protection Agency (USEPA) and
the US Army Corps of Engineers (USAGE) formalized an Interagency
Agreement for the stabilization of the Asbestos site. The project
agreement obligates $720,000 to the USAGE to perform engineering
evaluation and design, procure and manage Removal Action
construction, and provide other technical support services in
conjunction with the Removal Action at the site.

On May 4, 1989 The USAGE awarded the construction contract to Zoppo
Construction Company, Avon, Massachusetts.

II. Actions Taken:

Jun 6 - The USEPA initiates IAG DW58-934037-0 with the Federal
Emergency Management Agency (FEMA) to relocate three families
located in residential home in the Pine Street site area.

Jul 17 - Fema relocates personnel from residential homes into
nearby temporary accommodations.

On site construction begins, clearing and grubbing, excavation of
asbestos on going. Asbestos contaminated materials being hauled
off site to state approved nearby landfill located in Nashua, NH.
City of Nashua has agreed to accept waste at the landfill at no
charge.

Aug 4 - Asbestos removal phase completed, site covered with 18
inches of gravel, and stabilized. Contractor to continue to install
final 6 inches of fine sand, 6 inches of sandy loam and seed area
in the upcoming days.

Aug 5 - Relocated individuals return to their homes.

Aug 28 - The USAGE requested extension of IAG to extend IAG
Project/Budget period from 8/30/89 to 7/31/90.

Aug 29 - The USEPA process IAG extension Amendment to extend
project period to 7/31/90.

III. Future Actions:

Contractor to complete landscaping and residential property
restoration.

Upon completion of site work, as built plans will be provided by
contractor to USEPA and state representatives for documentation
of asbestos contamination.
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V. Funding status:

Financial Data:

DOCUMENT
CONTROL NUMBER

Z30004
ER00029

ACCOUNT NUMBER
7QFA1ANE93
8TFA1ANE93

DOLLAR AMOUNT
$220,000
$500,000
$ 80,000
$ 30,000
$ 20,000

COST ALLOCATION
US COE USACE-IAG
US COE USACE-IAG
TAT
Intramural
FEMA IAG

USAGE IAG Ceiling:

a) Design, engineering and construction oversight
b) Construction

$33,000.00
$687,000.00

TOTAL PROJECT CEILING $850,000

USAGE IAG budget/construction period 08/30/89 thru 7/31/90

COSTS TO DATE:

FEMA IAG transfer $15,000.00

USAGE REIMBURSEMENT TRANSFERS:

* Removal contract - $200,000.00
* USAGE budget - $ 26,886.43

CASE PENDS:

Paul R. Groulx, On Scene Coordinator

August 31, 1989

Date



POLREP DISTRIBUTION LIST

POLREP NO: 11 DATE: 8/31/89

Site Name: #93 - Pine/Novell Street, Nashua, NH

- National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611
2100 Second Street, S.W.
Washington,DC 20593

- U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
Attention: David Lopez
401 M Street, S.W.
Washington, DC 20460

U.S. EPA BOSTON - JFK Building
- Paul G. Keough, Deputy Regional Administrator (RAA-2203)
- Brooke Cook, Office of Public Awareness (RPA-2203)
- Merrill S. Hohman, Director, Waste Magmt. Division(HAA-CAN2)
- Betsy Home, Office for Congressional Affairs (RGR-2203)
- Paul McKechie, Investigation Office (OIG-A)
- Roger Duhamel, Office of Inspector General (OIG-I)
- Pam Hill, esq., Office of Regional Counsel (RRC-2203)

U.S. EPA - Environmental Service Division
- Edward Conley - Donald Porteous
- Donald Berger - David Mclntyre
- Steve Novick - Vivian Coughlin
- Lee MacMichael - Mary Dever
- Pam Bruno - Site File
- Dave Tordoff - Paul Groulx

John Minichiello, Director
Waste Management Division
Department of Environmental Protection
State of New Hampshire
6 Hazen Drive
Concord, New Hampshire 03301-6509

Tony Riccio, Project Manager Paul Battista, Project Engineer
U.S. Department of the Army U.S. Department of the Army
Corps of Engineers Corps of Engineers
Construction Branch (bldg. 112) Engineering Division
424 Trapello Road Building 1629
Waltham, MA. 02154-9149 Fort Devens, MA. 01433-5900

Joseph Freeman Martin Burke
Special Assistant to The Mayor Department of Environmental Health
City Hall, City of Nashua, City of Nashua
229 Main Street 18 Mulberry Street
Nashua, New Hampshire 03060 Nashua, New Hampshire 03060


